
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:49 PM
Run date

Time

Reviewer: Boal, Brian 22-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 006 Date: 21-Jan-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 865

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

WEEKLY DIARY - WEEK OF 08 JAN 2012
Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of08 JAN 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
_______________________________________________________________________________________
___
Monday
Office – misc admin, process submittals, timesheets, overtime schedule and approe
Field
ABF 10 hours shift work installing strand
Meetings
Staff,
ABF managers’ mtng
Internal management
Hours 0700 to 1830 = 11 hours
3 hours OT
_______________________________________________________________________________________
____
Tuesday
Office

Field
General inspection and direction during contractor schedule 10 hour shift
Drove to sacramento arrive 0700 with wire samples to be tested for effect of damage and splice
qualification samples
Meeting at tower top after shift to debate quality issues with ABF
4 hour OT setting strand 2 to strand 1, measure and adjust
Meetings
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Boal, Brian Diary #: 006 Date: 21-Jan-2012 Saturday

Hours 0530 to 2000 = 14 hours
6 hours OT

_______________________________________________________________________________________
____
Wednesday
Office
Misc admin
Field
setting strand 2 to strand 1. Measure and adjust
Meetings
CAT meeting and field visit1530 to 2030

Total OT 5 hours
_______________________________________________________________________________________
____
Thursday

Field
3 hours OT setting strand 2 to strand 1 measure and adjust.

_______________________________________________________________________________________
____
Friday
Field
Catch up submittals RFI, meeting in field after work to review field issues with staff and ABF
Work 0630 to 22:30 = 15.5 hours
7.5 hours OT

Saturday
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